


# examUNION

Certified IT Exam Material Authority



Accurate study guides, High passing rate!  
We offer free update service for one year!

<http://www.examunion.com>

**Exam : EX0-002**

**Title : PRINCE2 Foundation Exam**

**Version : DEMO**

1. When considering risks, which describes an opportunity in a project?
- A. An uncertain event that could have a negative impact on objectives
  - B. An uncertain event that could have a favourable impact on objectives
  - C. An event that has occurred resulting in a negative impact on objectives
  - D. An event that has occurred resulting in a favourable impact on objectives

**Answer:** B

2. Which of the following statements about lines of authority and reporting are true?
- 1, The Project Manager has day-to-day control for a management stage within the limits laid,
  - 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.
- A. Only 1 is true
  - B. Only 2 is true
  - C. Both 1 and 2 are true
  - D. Neither 1 or 2 are true

**Answer:** C

3. Which may be funded from a risk budget?
- A. Corrections due to off-specifications
  - B. Impact analysis of requests for change
  - C. Implementation of a fallback plan
  - D. Preparation of the Risk Management Strategy

**Answer:** C

4. What is the first task of product-based planning?
- A. Produce the Initiation Stage Plan
  - B. Write the Project Product Description
  - C. Identify dependencies
  - D. Create the product breakdown structure

**Answer:** B

5. How many tasks does the product-based planning technique describe?
- A. One
  - B. Two
  - C. Three
  - D. Four

**Answer:** D

6. Which is an objective of the quality review technique?
- A. To identify a product's quality criteria
  - B. To provide assurance that the project is being conducted properly
  - C. To assess that a product conforms to set criteria
  - D. To ensure that staff are properly trained in the quality methods

**Answer:** C

7.Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A.Risk category
- B.Risk description
- C.Risk response
- D.Risk status

**Answer:** C

8.If an informal issue is defined as a problem or concern, where should it first be recorded?

- A.Issue Register
- B.Risk Register
- C.Daily Log
- D.Exception Report

**Answer:** C

9.Which of the following statements about the Project Initiation Documentation are true?

The Project Initiation Documentation is used to ensure that a sound basis exists.

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project,

- A.Only 1 is true
- B.Only 2 is true
- C.Both 1 and 2 are true
- D.Neither 1 or 2 are true

**Answer:** C

10.Which is the purpose of the Change theme?

- A.Prevent change to baselined products
- B.Identify, assess and control any potential and approved changes to baselined products
- C.Establish mechanisms to monitor and compare actual achievements against those planned
- D.Assess and control uncertainty

**Answer:** B

11.Why is a Project Brief produced?

- A.To act as a trigger for the Starting up a Project process
- B.To record the strategies and management controls to be used by a project
- C.To provide a full and firm foundation for the initiation of a project
- D.To be used by the Project Board as a basis for reviewing the progress of a project

**Answer:** C

12.Identify the missing words in the following sentence.An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A.the measurement of benefits NOT yet realized
- B.the handover of products

- C.open issues and risks
- D.the release of resources

**Answer:** C

13.In what process is the authorization to deliver the project's products given?

- A.Starting up a Project
- B.Initiating a Project
- C.Managing a Stage Boundary
- D.Directing a Project

**Answer:** D

14.Which of the following is NOT part of quality planning?

- A.Define quality responsibilities
- B.Gain acceptance of the project product
- C.Agree acceptance criteria
- D.Set quality tolerances

**Answer:** B

15.Which should be provided by a project mandate?

- A.Terms of reference
- B.Detailed Business Case
- C.Stage tolerances
- D.Initiation Stage Plan

**Answer:** A

16.Which is an objective of the Starting up a Project process?

- A.Identify who will be responsible for creating the Project Plan
- B.Agree how the project will be monitored and controlled after initiation
- C.Authorize the Project Manager to proceed with the initiation stage
- D.Agree how issues and changes will be identified, assessed and controlled

**Answer:** A

17.Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A.Management strategies
- B.Plan
- C.Stakeholder interests
- D.Time-driven controls

**Answer:** B

18.If a project's benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

- A.Senior User
- B.Executive

C.Corporate/programme management

D.Senior Supplier

**Answer:** C

19.Which is a purpose of the Risk theme?

- A.Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B.Establish a cost-effective procedure to identify, assess and control uncertainty
- C.Establish mechanisms to control any unacceptable deviations from plan
- D.Establish mechanisms to manage risks at the corporate or programme level of an organization

**Answer:** B

20.Which is part of the PRINCE2 definition of a project?

- A.An undertaking that consists of at least two management stages
- B.A description of what must be delivered in order to gain acceptance
- C.The total of a plan's products
- D.A temporary organization that is created for the purpose of delivering business products

**Answer:** D