

# examunion

Certified IT Exam Material Authority



Accurate study guides, High passing rate!  
We offer free update service for one year!  
<http://www.examunion.com>

**Exam : PMI-200**

**Title : PMI Agile Certified  
Practitioner (PMI-ACP)®**

**Version : Demo**

1. In Agile projects, the technique in which planning is done at three distinct horizons is known as:

- A. Monte Carlo Analysis.
- B. Portfolio Management.
- C. Delphi Technique.
- D. Progressive Elaboration.

**Answer: D**

2. What do project reports show during the Sprint review meeting?

- A. Estimates compared to the baseline
- B. Actual results to the plan
- C. Return on investment (ROI)
- D. Earned value measurement (EVM)

**Answer: C**

3. In eXtreme Programming (XP), analysis, design, coding, and testing phases are done:

- A. At the beginning of the iteration.
- B. Every day.
- C. In sequence.
- D. Without documentation.

**Answer: B**

4. Who is responsible for prioritizing the stories that will be included in the iteration?

- A. ScrumMaster
- B. Developer
- C. Product Owner
- D. Team

**Answer: C**

5. What are three processes used to begin an Agile project?

- A. Iterations, Product Road map Planning, and Number of Sprint Iterations
- B. Visioning, Product Roadmap Planning, and Product Backlog Definition
- C. Visioning, Product Backlog Definition, and Project Charter Creation
- D. Burndown chart, Product Roadmap, and sprints' length

**Answer: B**